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PM-ES 2872012
Progress Report for EPA Region il

Diamond Alkali, Lower Passaic River (Extended Study): Phase: | RUFS, OU4
RIFS Oversight, New Jersoy

Bill No.: 27056478 IAG No.: IAG: DW36942126/BZ761 IAG Expiration Date: Other Corps

Partial #54 NWK IAG Award Date; 8/31/07 | 123113 P2 #147757/FWI 96462
Reporting From: To: EPA RPM USACE PM
{ Period: December1,2011 | January 3, 2011 Stephanie Vaughn Elizabeth Buckrucker

8.& 19 Dec 11, participated in project progress conference EPA/COE/CD

B/HQUBAT.

*  Funding,
o No funding received during the reporting period.

Invoices. g
*  On 11 Dec 11, reviewed and approved CDM TO 0014 Invoice #23, totaling $114,389 covering period 2 —29 Oct 11. |
A total of $7,962 (all fee) was withheld due to lack of updated subcontract invoices being submitted.

Task Order 0014 WVN10. On 16 Dec 12, received draft WVN for review; discussed with F. Tsang. Anticipate final
WVN approval in next reporting period.

CDM New Task Order 0005.
o On 15 Dec 11, Task Order 0005 was awarded for a total of $770,000
o Updated Summary of Contract spreadsheet and forwarded to S. Vaughn.

*  Schedule, Most current CPG full schedule version is 18 February 2010. Partial updates of specific tasks are being

*  Onl2Dec 11, reviewed LBG BSF for TO 0010 and provided feedback to L. Warner. BSF was unacceptable as ;
prepared; comments provided with direction for LBG to correct and resubmit. Revised BSF was submitted and accepted.

On 7 Dec 11, traveled to NY and attended the LPR Project Manager’s meeting and Project Delivery Team meeting.

CDM Confidentiality/Conflict of Interest Certification Forms.
o On27 Jul 10, received series of emails with scope and contract information from HQI pertaining to work
performed for NJDEP and PVSC (regarding use of the SWEM modsl). Action for govemment to review and
respond. On 22 Oct 10, resent all information together to EPA and recommended discussion. Review will
now require update with HDR/HQI COI Certification forms. Open.
o PRPList.
*  On 23 Sep 10, received 5® update of COI forms from CDM and subcontract employees. Open for
government to review and respond as applicable.
*  On 5 Nov 10, received the revised CDM company review of updated PRP list, open for government
review and response.
* On9 Sep 11, F. Tsang submitted updated list of personnel who have signed COI Certification Forms.

= Technical Expert Risk Assessment personnel. On 4 Nov 09, circulated list of risk assessment personnel that had been
considered for addition to the team. Coordination among EPA for contacting potential personnel,

Preparation of Progress Report and Project Expenditure spreadshest,

Regular project progress calls,
Other project chls and meetings as noted throughout this progress report.

10F7
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PM-ES 282012
Progress Report for EPA Region i

MP Task Order 0020: Contract W912DQ-06-D-0006, Expiration Date — 19 Sep 2012
Comploadto Do « 21 Sep 07-Base Task Order, CPG RUFS Oversight awarded for $349,601.
« 19 Jun 08— Modification 01, CPG RUFS Oversight was awarded for $274,903.

MPI Task Order 0010: Contract W?IZDQ%S—D—MI‘I, Expiration Date— 15 Jan 2014

16 Jan 09 — Base Task Order, CPG RUFS Oversight was awarded for $65,000,

5 Mar 09 — Modification 0001 was awarded for $69,772.

24 Jun 09/1 Jul 09 - Modification 0002 was awarded for $49,756 (verbal on 24 Jun/written on 1 Jul).
3 Aug 09 — Modification 0003 was awarded for $378,843.

28 Aug 09: Contract Mod 4 was awarded, totaling $279,277.

1 Sep 09, Mod 5 (admin in nature) was signed.

29 Dec 09, Mod 6 was awarded, totaling $211,881,

9 Jul 10, Mod 7 was awarded, totaling $52,850.

28 Dec 10, Mod 8 was awarded, totaling $54,473.

CDM Task Order 0014: Contract W912DQ-08-D-0018, Expiration Date — 30 Jul 2014
3 Aug 09— Basc Task Order, CPG RIFS Oversight was awarded for $160,000 {verbal was given 31 Jul 09}
22 Aug 09: Contract Mod 1/T0 0014 was issued, totaling $175,902.
25 Aug 09; Mod 2 (admin in nature) was signed.
23 Dec 09; Mod 3 was awarded, totaling $493,000.
3 Mar 10; Mod 7 was awarded, totaling $283,000. (Numbering out of order due to electronic system emor.)
14 May 10; Mod 8 was awarded, totaling $140,000.
9 Jun 10; Mod 9 was awarded, totaling $375,000.
21 Oct 10, Mod 10 was awarded, totaling $362,923 (note $63,000 of this funding is from IA 2023).
27 Dec 10, Mod 11 was awarded, totaling $74,426 (note funding split as follows: $50,000 is Passaic FFS, IA 1975 and
$24,426 is Newark Bay, 14 2023). |
» 4 May 11, Mod 12 was awarded, totaling $682,426 (note funding split as follows: $645,000 is 1A 2023 and $37,426
isIA1975).
= 19Sep 11, Mod 13 was awarded, totaling $150,000.
» (DM Task Order 0005; Contract W912DQ-11-D-3004, Expiration Date — 15 Dec 2016
» 15 Dec 11— Base Task Order, CPG RI-FS Oversight was awarded for $770,000
Contractor Ackons/ CDM
| Accamplsizrionts »  Management. CDM participated in progress calls as noted throughout this report and continued management tasks.
i Additional information may be found in the CDM Progress Report covering period November 27 — December 31, 2011. §
Information is also contained in daily email reports provided by CDM during specific fieldwork oversight efforts.
= CPG Fieldwork Planning Documents. No update during the reporting period.
s CDM Oversight QAPP Addenda.
o On 8§ Dec 11, EPA provided final comments on QAPP addendum 8 for SV CWCM. QAPP was revised and
posted to Sharepoint. : ‘
o In December 2011, EPA provided comments on QAPP addendum 10 for SSP Sampling. Revisions underway.
* (DM Fieldwork Oversight.
o RMI0.9 Sampling, During the reporting period, provided preliminary, unvalidated data summaries to EPA
from CPG raw lab EDDs.
o SV CWCM. Coordination had begun on the December sampling event and mobilization occurred but it was
eventually postponed due to river flows.
o Bathymetry Post Irene. On 16 Dec 11, Sea Engineering provided comments on the post Irene preliminary
information from priority reaches :
CDM Fieldwork Oversight Reporting, ¥
o Continued preparation of oversight reports and daily updates during fieldwork.

20F7
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CPG Reporting

Progress Report for EPA Region Il

© Habitat 2010 Summer Survey Field Report. On 11 Jul 11, submitted comments on revised report. On 13 Jul
11, EPA provided the CPG with comments,

o Spring and Summer 2010 Benthic Community Survey Data Report. On 21 Jul 11, submitted comments on the
draft report. On 27 Jul 11, EPA provided the CPG with comments.

o Avian 2010 Summer/Fall Survey Field Repott. On 14 Jul 11, the CPG provided response to comments. On 1
Aug 11, submitted comments on the CPG responses. On 8 Aug 11, final report received from the CPG.

o Bathymetry June 2010 Multibeam Report. On 7 Jun 11, submitted review comments. On 14 Jun 11, EPA
provided the CPG with comments.

o Draft 2009 and 2010 Sediment Chemistry Data. On 6 Sep 11, received data. On 23 Dec 11, comments and
data evaluation provided to EPA.

o Draft 2009 Bicaccumulation Tissue Chemistry Data. On 19 Sep 11, received data. On 10 Nov 11, CDM
submitted comments to EPA after conducting review of data.

o Draft 2009 Fish and Blue Crab Tissue Chemistry Data. On 11 Nov 11, CDM submitted comments to EPA
after conducting review of the data.

o LRC Supplemental Sampling Plan QAPP. On 7 Nov 11, the CPG submitted revised report. On 28 Nov I,
CDM submitted comments to EPA after review of revised report. On 15 Dec 11, EPA transmitted commients
to the CPG.

o Dioxin correction factors. Review underway.

©  Other reports and status are listed in CDM reporting and email summary table from S, Budney.

o FS Work Plan. On 17 Jan 11, submitted comments on the draft FS Work Plan to EPA.

= CDM Data Manager/Website/Digital Library.

CDM 2010 sediment and tissue split sample data were reviewed and uploaded into the Passaic River EQuIS.
2010 1* round CWCM split sample data validation and EDDs complete; data are in review.

2010 RM 10.9 split sample data evaluation underway.

2010 Caged bi-valve data in validation underway.

2010 Caged bi-valve data received from CPG being loaded into database.

Export of all data except 2010 split sample data and 2008 sediment data complete and creation of
documentation and catalog was completed.

o Cross-walk tables being created to help normalize database across the studies,

C 6 0O 0 0 O

» (PG Risk Assessment

¢ Draft Data Usability and Data Evaluation Plan. On 1 Apr 10, EPA provided comments to the CPG.

o Draft Risk Analysis & Risk Characterization Plan. On 11 Jun 11, EPA forwarded all comments to CPG. On
9 Aug 11, the CPG submitted the Revised RARC (posting on SharePoint). Review of this document is on
hold.

o Draft Approach for Developing Ecological Effect Thresholds (Threshold Reference Value, TRV} Memo. On
10 Aug 11, the CPG submitted the Revised TRV (posting on SharePoint), On 15 Sep 11, CDM provided
comments to EPA.

o Currently supporting EPA with risk calculation review and coordination.

=  Modeling

On 8 Dec 11, modeling coordination call was held.

Running model with erosion properties from consolidation experiments,

Running the CPG version of the model,

Discussions continue regarding the carbon mode! and plans to meet and discuss issues underway.

0O 0 0 O
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PM-ES 2012

Progress Report for EPA Region I

Work, Meetings, Milestones FY2011/2012.

Narrative Note ~ Most recent CP(G full schedule update was received on 18 Feb 10. On 2 Dec 19, received informal list of report
submittals from the CPG. On 31 Mar 11, approximate dates were provided for some deliverables,

»  Technical memoranda. On 10 Sep 10, EPA provided letter with combined comments on the three documents listed
below. On 12 Oct 10, the CPG responded to the EPA comments. On 5 Nov 10, EPA provided response with
clarification to the earlier comments. On 10 Feb 11, the CPG submitted revised RARC with attachments, Terms Sheet
and Position Papers for EPA review. (Note 2010 dates will be removed from future

o  Data Usability Assessment/Data Evaluation Plan. On 26 Feb 10, Plan submitted. On 1 Apr 10, comments
provided to CPG. These comments were referenced in the 10 Sep 10, letter as outstanding for CPG to respond.

o  Regional Urban Background, Risk Analysis/Risk Characterization Plan (RARC) and COPC Selection Memo. On
16 Apr 10, Memo submitted. On 10 Aug 11, the CPG submitted the Revised RARC.

o Ecological Effects Threshold Tech Memo (Threshold Reference Value). On 10 May 10, T™ submitted. On 10
Aug 11, the CPG submitted revised TRV Memo. On 15 Sep 11, CDM submitted comments to EPA.

* (PG Planning Documents. No update during the reporting period.

= CPG Reports/in progress:

o Habitat 2010 Summer Survey Data Report. On 11 Jul 11, CDM submitted comments to EPA. On 13 Jul11,EPA |
provided comments to CPG.

o Spring and Summer 2010 Benthic Community Survey Data Report. On21 Jul 11, submitted comments on the
draft report. On 27 Jul 11, EPA provided the CPG with comments. ;

o Avian 2010 Summer/Fall Survey Field Report. On 14 Jul 11, the CPG provided response to comments. On 1 Aug |
11, submitted comments on the CPG responses. On 8 Aug 11, final report received from the CPG. :

o  Bathymetry June 2010 Multibeam Report. On 7 Jun 11, submitted review comments. On 14Jan 11, EPA
provided the CPG with comments

o Benthic Fall 2009 Community Field Report. On 17 Jun 11, the CPG submitted the revised report. On 23 Jun 11,
CDM submitted comments to EPA. On 29 Jun 11, EPA provided comments to the CPG. :

o Low Resolution Coring Characterization Report originally submitted 9 Mar 10. On 28 Jun 10, comments provided |
to CPG. On 25 Jan 11, additional comments provided to the CPG. On 26 Jul 11, the CPG submitied revised report
with a cover letter invoking dispute resolution. On 19 Sep 11, CDM submitted comments to EPA on revised

report.
o  Benthic Invertebrate 2010 Spring/Summer Community Report. On 17Jun 11, the CPG submitted the initial report
for review. On 21 Jul 11, CDM submitted comments to EPA. On 27 Jul 11 EPA pro ided comments to the CPG.

Projected Work, Meetings Milestones FY2011. Curent Status of Work Products {cont)

Mentgs «  Continuation of bi-weekly progress calls and additional coordination meetings/conference calls with CPG.

Koy Miastones Forfooming e Several of the submittals as noted above do not have milestones for future actions.

issues

Tachica: Risk Assessment Technical Memoranda. Several TM's submitted by the CPG still require coordination and approval
by EPA.

Low Resolution Coring (LRC) Characterization Summary Report. The CPG has invoked dispute resolution on this
document and coordination is underway to resolve the isgues. ‘

CPG project schedule not updated at this time,

None at this time,

40F7
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PM-ES 2802012
Progress Report for EPA Region |

maly: T Assistance B
Amendment Funding
USACE Direct Fund Cite Amend # Date USACE Direct Fund Cite Total IAG

410,000 Initial 9/6/07 - - $410,000
290,000 6/3/08 - - $700,000
75,000 12/31/08 - $775,000
85,000 2/19/09 $860,000
50,000 6/23/09 $910,000
7127109 $1,486,665
8/7/09 $1,986,665
12/1/09 $2,775,665
2024/10 $3,075,665
427110 $3,225,665
5/24/10 $3,735,665
9/14/10 $4,135,665
4311 $4,880,665
83111 $5,030,665
1121 $5,880,665

[y

576,665

500,000

@t Ol @] @f ©] w] e 3} ] ] ] W]

jf = S ] O] @] O O o] O o @] o o [l S et
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PM-ES

Progress Report for EPA Region Il

282012

Expenditures: USACE and Contract

Summary of Funds Spent Per Activity & Funding Remaining

‘ibie

$11,342.00

- Funds Funds
Funds for Disbursed Disbursed to Funds
Description Activity this Month Date Remalning
MP): Contract W812DQ-06-D-0008; Task Order 0020, awarded
21 Sep 07 $349,601.00 $0.00 $349,601.00 $0.00
MPI; Contract W812DQ-06-D-0006; Task Order 0020/Mod 1;
 awarded19Jun08 . ————— o __$27ag0300 | 8000 | _ $26721393) _ __. $7,889.07
MPI: Contract W8120Q-08-D-0017; Task Order 0010; awarded
16 Jan 09 $65,000.00 $0.00 $65,000.00 $0.00
MPL: Contract W812DQ-08-D-0017; Task Order 0010/Mod 1;
awarded 5 Mar 09 $69,772.00 $0.0¢ $60.772.00 $0.00
MP!: Contract W9120Q-08-D-0017; Task Order 0010/Mod 2,
awarded 24 Jun 09 $49.756.00 $0.00 $49,756.00 $0.00
MPI: Contract W812DQ-08-D-0017; Task Order 0010/Mod 3;
awarded 3 Aug 09 $378,843.00 $0.00 $378,843.00 $0.00
MPI: Contract W812DQ-08-D-0017; Task Order 0010/Mod 4;
awarded 28 Aug 09 $279,277.00 $0.00 $279,277.00 $0.00
MPILBG: Contract W912DQ-08-D-0017; Task Order 0010/Mod
6; awarded 28 Dec 09 Neta 1 $211,881.00 $0.00 $211,881.00 $0.00
MPILBG: Contract W812DQ-08-D-0017; Task Order 0010/Mod
7; awarded 9 Jul 10 $52,892.00 $0.00 $52,802.00 $0.00
MPULBG: Contract W912DQ-08-D-0017; Task Order 0010/Mod ‘
§; awarded 28 Dec 10 ) $54,473.00 $0.00 $16,621.99 $37,851.01
CDM: Contract W912DQ-08-D-0018; Task Order
0014/Base Contract, awarded 6 Aug 09 (verbal 31 Jul 09) $160,000.00 $0.00 $160,000.00 $0.00
CDM: Contract W812DQ-08-D-0018; Task Order
0014/Mod 1; awarded 22 Aug 09 $175,802.00 $0.00 $175,002.00 $0.00
CDM: Contract W&M2DC!-08—D-0018'§ Task Order
0014/Mod 3; awarded 23 Dec 09 Nate $493.000.00 $0.00 $4983,000.00 $0.00
CDM: Contract W812DQ-08-D-0018; Task Order o : o
0014/Mod 7; 3 Mar 10 "3 $283,000.00 $0.00 |  $283,000.00 $0.00
CDM: Contract W212DQ-08-D-0018; Task Order
0014/Mod 8; awarded 14 May 10 $140,000.00 $0.00 $140,000.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order
0014/Mod 9; awarded 9 Jun 10 $375,000.00 $0.00 $375,000.00 $0.00
CDM: Contract W912DQ-08-D-001 7\8‘{' Task Order
0014/Mod 10; awarded 21 Oct 10 Note $299,923.00 $57,312.00 $299,923.00 $0.00
CDM: Contract W912DQ-08-D-001 80" Task Order
0014/Mod 11: awarded 27 Dec 10 "°° See note 5 $0.00 $0.00 $0.00
CDM: Contract W91200—08~D—0018é Task Order
0014/Mod 12; awarded 4 May 1qhote $645,000.00 $57.077.00 $57,077.00 $587,923.00
CDM: Contract W912DQ-08-D-0018; Task Order
0014/Mod 13; awarded 18 Sep 11 $150.000.00 $0.00 $0.00 $150,000.00
CDM: Contract W912DQ-11-D-3004; Task Order 0005/
Base TO: awarded 15 Dec 11 $770,000.00 $0.00 $0.00 $770,000.00
$0.00 000 $11,342.00 |
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PMES 252012
Progress Report for EPA Region Il

Funds Funds
o | Funds for Disbursed Disbursed to Funds
Description Activity this Month Date Remaining
Kansas City Corps In-House Labor/Travel $427,342.00 $6,077.77 $255,734.12 $171,607.88
Superfund M&S Fee $76,258.00 $1,453.79 $54,884.23 $21,373.77
MIPR/ERDC - Hayter/Gailani; CPG Modeling Support $63,000.00 $682.78 $46 259.10 $16,740.90

MIPR/ERDC - Estes; Decon Technology Support $24,500.00 | )0 y $5

Grand Total - Contract/Corps $5,880,665.00 | $122,603.34 | $4,101,018.11 $1,779,646.89

Notes on above table:

Note 1: MPI/LBG TO 0010 Mod 5 is admin, zero dollar mod

Note 2: (DM T0 0014 Mod 2 is admin, zero doffar mod.

Note 3: COM TO 0014 Mods 4, 5, & 6 were skipped In system numbering

Note 4: CDM TO0014/Mod 10 totals $362,923; $63,000 is Newark Bay funding for IT transition.

Note 5: CDM TO 0014/Mod 11 totals $74,426; $50,000 & Passalc FFS funding and $24,426 is Newark Bay funding for IT transition.
Note 6: COM TO 0014/Mod 12 totals $682,426; $37,426 Is Passaic FFS funding for [T/transition,

1AG Scope of Work Summary (block 13 of IAG)

This amendment obligates $XX (see amounts above for base and amendments) to the U.S. Army Corps of Engineers - Kansas City District to
provide/continue oversight of the CPG’s performance of Remedial Investigation and Feasibility Study at the Diamond Alkali OU4 Superfund Site
(EPA ID: NID980528996)

Project Delivery Team
- —————

Beth Buckrucker (816) 389-3581
Cell: (816) 695-5797
Bonnie Lowe (816) 389-3803
Shelley Thomas (816) 389-3842
(816) 389-3721
Prepared by: Elizabeth Buckrucker
Project Manager
5 February 2011
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Site Name:

Project:

Prepared by:
Representing;:

Date:

Reporting Period:

PROGRESS REPORT

Lower Passaic River Restoration Project and & Superfund Site
Task Order 014 CPG Oversight
Frank Tsang
CDM Federal Programs Corporation (CDM)
November 15, 2011
October 2, 2011 - October 29, 2011

1. Progress Made this Reporting Period - CDM performed the following activities
during this period:

WAD 1, Work Order 1 - Project Management and: Administration

1.1.1 Project Management
» CDM performed project management including staffing, financial monitoring,
invoicing, and participating in conference calls.

1.1.2 Project Support Documentation & Administration

for the new task order.

» CDM prepared and submitted the monthly progress report.

1.1.3 Subcontract Administration

» CDM processed subcontractor invoices.

1.1.4 Project Communication

«  On October 11 and 25, CDM participated in biweekly conference calls.

» Held a conference call on October 21 with the USACE, EPA and the CPG to
discuss deliverables and field work schedule for the next several months.

WAD 1, WO3 - Technical Advisory Committee

Bob Ambrose, Alan Blumberg, Roger Flood

CDM developed scope of work and held discussion with the USACE and EPA

and Dominic Di Toro are on board as
; . ] Ty -

TAC members.
Item Mzgger B:i%ﬁf Aﬂzﬁid Payment | Forecast Remarks
1 $13,573
2 Ambrose $6,600 $1,600 Review Hg memo
Review Organic Carbon
™
3 | Blumberg $6,200
4 Flood $4,600 $3,558 Attend Sed Stability mtg.
5 WVN2 $4,600
6 WVN3 $15,160
7 Di Toro $8,200 $2,000 | Review organic carbon
model tech memo
Total $33,333 $17,400 $5,158
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WAD 1, WO4 ~ Technical Support
® An hour was inadvertently charged to this work element. Will move the charge
to WE 2.2.9 Technical Communication.

WAD 2, Work Order 1 - Transitional Tasks
2.1.1 Background document Review
*  Work completed.

2.1.2 Transition Meetings
*  Work completed.

2.1.3 Fish Tissue Oversight
*  Work completed.

2.1.4 Benthic Survey Oversight
*  Work completed.

2.1.5 PWCM Oversight
*  Work completed.

2.1.6 PREmis Review
*  Work completed. -

]

2.1.7 Low Resolution Coring Report
* No activity this month.

2.1.8 Fish Community Report
»  Work Completed.

2.1.9 Fish 2010 Winter Community Survey Oversight
*  Work completed.

WAD?2, Work Order 2 - Work Planning: Oversight & Communication
2.2.1 Fish Tissue and Benthic QAPP Addenda Review
*  Work completed.

2.2.2 Water Column, Chemical Data QAPP
* Data Manager reviewed first round of CWCM data and participated in 18

October meeting to discuss results and determine if CPG needs to make revisions
to their QAPP.

2.2.4 Human Health Risk Exposure Assessment
*  Work completed.

2.2.5 Avian Survey QAPP Review
* Work completed.
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2.2.6 Habitat Survey QAPP
=  Work completed.

2.2.7 Water Column, Physical Data QAPP
»  Work completed.

2.2.8 Risk Assessment Technical Memorandum
*  Work completed.

2.2.9 Technical Communication
= No activities.

2.2.10 RM 10.9 Work Plan Review

» RM 10.9 Sediment QAPP Revision 3- received from CPG 21 September review
submitted to EPA 13 October.

= Comments on CPG RM 10.9 Hydrodynamic QAPP, Rev 1 submitted on October
14, 2011

» Comments on CPG RM 10.9 Hydrodynamic QAPP, Rev 2 submitted on October
14,2011

2.2.11 LRC Supplemental Sampling QAPP
» LRC SSP QAPP review comments submitted to EPA 12 QOctober.

WAD?2, Work Order 3 -~ Field Work Sampling Oversight
2.3.1 CDM Work Plan Preparation (QAPP & HASP)
*= No activities. '

2.3.2 Fish Tissue and Benthic Sampling Oversight

» Reviewed sediment and tissue split sample electronic data deliverables and
validation for inclusion into the Passaic River project database.

» Incurred subcontract laboratory costs.

2.3.3 Water Column, Chemical Data Oversight
= Reviewed initial small volume sample analytical results received from the CPG
for effectiveness in meeting the project data quality objectives.

2.3.4 Avian Survey Oversight
*  Work completed.

2.3.5 Habitat Survey Oversight
=  Work completed.

2.3.6 Bathymetry Periodic Survey Oversight
= An additional bathymetric survey of the entire river started on 4 October. Hit

obstruction in the river on 6 October. Restarted the survey on 23 October 2011.
Sea Engineering performed oversight of 4 & 5 October and 23 and 24 October.
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2.3.7 Water Column, Physical data Sampling Oversight
= No activities.

2.3.8 RM 10.9 Oversight

* RM10.9 Sediment sampling oversight restarted on 14 September and continued
to 3 November. ‘ ’

* RM10.9 Hydrodynamic sampling oversight - 17-19 Oct 2011. HQI performed
oversight. CPG performed meter installation, first survey and wet weather
survey on 19 October.

2.3.9 LRC Supplemental Sampling Oversight
= CDM began to prepare oversight QAPP addendum for the CPG LRC
Supplemental Sampling event.

WAD?2, Work Order 4 - Report/Products: Oversight and Communications

2.4.1 CPG Report Review

* CDM preparing review of Dioxin correction factors

* Reviewing Draft 2009 and 2010 Sediment Chemistry Data - received from CPG 6
September. Comments and data evaluation to EPA by mid-November.

* Reviewing Draft 2009 Bioaccumulation Tissue Chemistry Data received from
CPG 19 September. Comments and data evaluation to EPA by 11 November.

* Reviewing Draft 2009 Fish and Blue Crab Tissue Chemistry Data received from
CPG 19 September. Comments and data evaluation to EPA by 11 November.

WAD 2, Work Order 5 ~ Data Manager

Data/Information Transfer:

* Reviewed electronic data deliverable and validation of CDM 2010 sediment split
sample data and imported into the Passaic River EQuIS data base.

* Reviewing electronic data deliverables and validation of CDM 2010 tissue split
sample data. 2010 PWCM Field Oversight Report - CDM submitted 11 October.

Webpage and Database Development:
= Currently exporting data sets and creating documentation (ongoing).
* Updated public websites as requested by the partner agencies.

WAD 3, Work Orders 1 and 2 - General Communication (with HQI/CPG)
» CPG Oversight: Bi-weekly calls on: 10/11 and 10/25
o Code/Misc support: begin to gather files for transferring carbon model and
grid aggregation files to CPG modeling team :
©  Oversight: review hydro QAPP and provide field oversight of RM 10.9 hydro
study on Oct.17-19
o Jason Magalen (Sea Engineering) performed oversight on October 4-8 (travel
on 10/4 and 10/8) and October 22-25 (travel on 10/22 and 10/25).
* CPG Collaboration: - - L
1. Conference Calls: "
a. 10/21 Call with Eugenia regarding additional SEDFLUME samples,
b. 10/25 Call with Larry Sanford regarding additional SEDFLUME
samples
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2. Meetings:
a. 10/7 Discussion of SEDFLUME data with Eugenia, Ed, James, and
Jason Magalen

3. General Work: :
Sensitivity analyses were done with both the model code and inputs to
address the discrepancy between the SEDFLUME erosion rate data and
model behavior. There was also further analysis of the SEDFLUME data
used to generate the model input erosion rates for a possible explanation of
the excessive erosion during model spin-up. The CPG transferred
presentations from previous collaboration meetings and their current version
of the sediment transport model code and inputs to HQI and HQI transferred
meeting presentations and current model code, inputs, and outputs for the
sediment transport, carbon, and toxics models for a single year to the CPG.

Subcontract | Authorized

Item Amount

Payment | Forecast Remarks

1 HQITO #1 $525,500 $331,890 | $26,558 | September invoice

2 HQITO #2 $245,240 $105,785 | $6,592 | September invoice

3 Kern $5,200 $2,779 $0

WAD 4, Work Order 3 - Review/Coordinate CPG Risk Assessment

» Supporting EPA respond to CPG dispute. Reviewing risk calculations and
participating on calls with EPA.

»  Call with EPA on 11 October to discuss TRV Deliverable Appendix A.

» FFS BERA TRVs setting up call to discuss CPG Issues.

Anticipated Problems and Recommended Solutions - None.

. Problems Resolved - N/A.

. Upcoming Events/Activities Planned - CDM will continue working on the

following activities:

« Participate in biweekly calls

» Review CPG documents when received

= Continue oversight field work for RM 10.9 hydrodynamic sampling

» Review revised Low Resolution Coring Supplemental Sampling QAPP and

prepare for upcoming field work
» Continue on database management and historical data upload
» Support EPA responding to CPG dispute '

. Key Staffing Changes - None

. Budget - See below table for negotiated budget and funded amount. See attached
spreadsheet for expenditure details.
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Item | ATP/WVN | Modification Negotiated | - Funded Remarks
Amount Amount
1 $1,522,305
2 ATP1 0 $160,000 | Add fund
3 ATP 2 1 $175,902 | Add fund
2 Correct negotiated
amount on Mod 1
4 ATP 3/ 3 $493,000 | Add fund and
WVN1 scope
5 WVN2 0 Add scope and
transfer fund
Skipped 4, 5
: &6
6 ATP 7 $283,000 | Add fund and
4/WVN3 scope
7 ATP5 8 $1,274,734 | $140,000 | Add fund and
scope
8 ATP6 9 $375,000 | Add fund
9 | ATP7/WVN 10 0 Add scope and
4 fund
10 | ATP8/WVN 10 $266,351 $362,923 | Add scope and
5 fund
11 | ATP9/WVN 11 $98,737 $74426 | Add scope and
6 fund
12 ATP10 0 0 Transfer funds
among WEs
13 WVN 7 - $438,364 Add scope
14 ATP11 12 $682,426 | Add scope and
fund
15 WVN 8 $179,765 Add scope
| (Preliminary) (Not
negotiated)
16 ATP12 0 0 Transfer funds
among WEs
17 WVN 9 $585,489 0 Add scope
(preliminary) (not
negotiated)
18 ATP 13 0 0 Transfer funds
among WEs
19 ATP 14 13 150,000 | Add scope and
fund
Total $3,600,491 | $2,896,677
7. Deliverables Submitted
Title Date Submitted
Kickoff Meeting Minutes September 9, 2009
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Consent package for HQI

Status Report (October, November, and December
2009) Oversight PWCM

Updated COI forms for CDM .

COI forms for HQI and subconsultants

Draft PWCM and Generic QAPP

Draft Accident Prevention Plan

Final Accident Prevention Plan

Status Report (February 1 to 24, 2010) Oversight of
the 2010 Winter Fish Community Survey

Final PWCM QAPP

Comments on Draft Data Usability and Data
Evaluation Plan

Field Change Request 1 - Flood Event

Status Report (March 2010) Oversight of PWCM

Field Change Request 2 - Extra Split Sample

Comments on Draft Low Resolution Coring
Characterization Summary

Comments on Draft Fish/ Decapod QAPP
Addendum No. 3

Comments on Draft Benthic QAPP
Addendum No. 1

Comments on Draft Fish/Decapod QAPP
Addendum No. 2

Comments on Draft Risk Analysis and Risk
Characterization Plan

Status Report (May 2010) Oversight of PWCM

October 30, 2009

December 17, 2009
January 18, 2010
February 3, 2010
February 4, 2010
February 10, 2010
February 25, 2010

March 1, 2010
March 10, 2010

March 19, 2010
March 29, 2010
April 5, 2010

- April 6, 2010

April 16, 2010
April 30, 2010
April 30, 2010
May 7, 2010

May 10, 2010
May 12, 2010

Draft QAPP Addendum 1 (Avian Community Survey) May 11, 2010

Status Report (April 6 and May 12, 2010) Oversight
Of Wet Weather Sampling

Field Change Request 3

Draft QAPP Addendum 2 (Late Spring/Early

Summer Fish Community Survey)

Comments on Periodic Bathymetric Surveys QAPP

Draft QAPP Addendum 3 (Benthic
Invertebrate Community Survey)

Final QAPP Addendum 2 (Late Spring/Early
Summer Fish Community Survey)

Final QAPP Addendum 3 (Benthic
Invertebrate Community Survey)

Observation Summary Report (June 2010) Oversight

of CPG Multi-beam Sonar Bathymetric Survey
(SEI) Draft QAPP Addendum 4 (Co-located
Sediment Samples)
Comments on CPG Final Benthic QAPP
Addenda3 &4
Comments on CPG Draft Benthic QAPP
Addendum3 - Habltat ID Survey
Page 7 of 10

May 18, 2010
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May 20, 2010

May 24, 2010
May 25, 2010

June 8, 2010

June 8, 2010
June 16, 2010

June 24, 2010
June 24 & 25, 2010

June 25, 2010
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Status Report (May 19 to 25, 2010) Oversight July 2, 2010
of PWCM

Status Report (June 2010) Oversight of PWCM July 2, 2010
Draft QAPP Addendum 5 (Fish Tissue Analysis) July 7, 2010
Draft QAPP Addendum 6 (Habitat ID Survey) July 9, 2010
Final QAPP Addendum 4 (Co-located

Sediment Samples) July 9, 2010

Status Report (May 24 to 28, 2010) Oversight of the  July 23, 2010
Late Spring/Early Summer 2010 Fish Tissue
Collection for Chemical Analysis

Status Report (June 2 to 11, 2010) Oversight of the July 23, 2010
Spring 2010 Benthic Macroinvertebrate Survey

Status Report (July 2010) Oversight of PWCM August 3, 2010

CDM QAPP Addendum 6 - habitat identification August 9, 2010
Survey

Status Report (June 23 to August 9, 2010) Oversight ~ August 11, 2010
of the 2010 Summer Fish Community Survey

CDM submitted Final QAPP Addendum 5 {tish August 24, 2010
tissue sampling)

Status Report (July 27 to August 16, 2010) Oversight ~ August 26, 2010
of the Summer 2010 Benthic Macroinvertebrate
Survey and Co-Located Surface Sediment Sampling
For Chemical Analysis

Technical Memorandum Exposure Parameter September 2, 2010
Assumptions for the LPRSA HHRA

Status Report (August 16 to 20, 2010) Oversight of the September 2, 2010
Summer 2010 Avian Survey

Comments on CPG Proposed Analysis Plan for the ~ September 7, 2010
Small Forage Fish Tissue Samples

Comments on Protocol Modification Forms - September 23, 2010
CPG Fish and Benthic QAPPs

Comments on the CPG Draft Benthic Invertebrate October 11, 2010
Community Survey and Benthic Field Data Collection

~ Report for the LPRSA Fall 2009 Field Effort

Status Report (September 20 to 23, 2010) Oversight of October 14, 2010
the 2010 Habitat Survey

Comments on CPG Draft Small Volume October 15, 2010
CWCM QAPP

Status Report (November 4, 2010) Oversight of Wet ~ November 9, 2010
Weather Sampling

Comments on Caged Bivalve Pilot Study Memo November 17, 2010

Status Report (October 11 to 15, 2010) Oversight of November 19, 2010
the Fall 2010 Avian Surveys

Comments on Periodic Bathymetry Survey Report January 6, 2011
June 2010 Multibeam Survey dated November 2010

Status Report (November 22, 2010 to January 6, 2011) January 7, 2011
Oversight of the Caged Bivalve Pilot Study

Comments on Revised Draft FS Work Plan January 17, 2011
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Revisions to Exposure Parameter Assumptions for
LPRSA Human Health Risk Assessment

Comments on Draft Fish Community Survey and
Tissue Collection Data Report 2010 Field Efforts

Comments on the Effect of Application of a Correction

Factor on Chlorinated Dibenzo-p-dioxins and
Dibenzofuran Results Produced by Columbia
Analytical Services for LPR Sediment Samples

Status Report (January 23 to 27, 2010) Oversight of
The Winter 2011 Avian Surveys

Comments on CPG Draft Caged Bivalve Study
Addendum No. 4 to the Benthic QAPP

Comments on CPG Draft Habitat Identification
Survey Data Report for the LPRSA Fall 2010
Field Effort dated March 4, 2011

Comments on CPG Revised Risk Analysis and Risk
Characterization Plan for the LPRSA Draft dated
February 10, 2011

CDM QAPP Addendum 7 - Caged Bivalve Study

Comments on CPG Response to SV CWCM QAPP
Comments "

Comments on CPG Draft Avian Community Survey
Data Report Summer and Fall 2010

Comments on CPG Revised Periodic Bathymetry
Survey Report June 2010 Multibeam Survey
dated April 2011

Comments on CPG Revised Fall 2009 Benthic
Invertebrate Community Survey and Benthic
Field Data Collection Report Dated June 17, 2011

Comments on the Bathymetry Survey portion of the
River Mile 10.9 Characterization QAPP dated
June 2011

Comments on RTC on RM 10.9 QAPP Bathymetry
Survey .

Comments on CPG Revised Habitat Identification
Survey Data Report dated June 17, 2011

Comments on revised portion of RM 10.9 QAPP
Bathymetry Survey

Comments submitted on RM 10.9 QAPP Sedimen
Sampling

Comments on Revised 2010 Fish Community
Survey and Tissue Report dated June 21, 2011

Comments on Draft Spring and Summer Benthic
Report dated 17 June

Comments on the CPG SV CWCM|QAPP Rev 1 and
the PE Plan Memo on Revision|1

CDM Final QAPP Addendum 8 foy SV CWCM

Comments on CPG RM 10.9 QAPP, Rev 2
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February 16, 2011
February 18, 2011

March 24, 2011
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May 2, 2011
May 2, 2011

May 18, 2011

June 7, 2011
June 23, 2011
July 5, 2011

July 11, 2011
July 11, 2011
July 13, 2011
July 14, 2011
July 18, 2011
July 21, 2011
July 27, 2011

August 3, 2011
August 15, 2011
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Comments on CPG Field Modification 110727-C1 August 9, 2011

Comments on CPG Response to Comments and August 12, 2011

SV CWCM QAPP Rev 2 '
CDM Draft QAPP Addendum 9 for RM 10.9 August 16, 2011
Comments on CPG Field Mod 110822-1 August 23 & 24, 2011
CDM Final QAPP Addendum 9 for RM 10.9 August 25, 2011
Comments on CPG TRV Deliverable September 15, 2011
Comments on CPG Revised LRC Report September 19, 2011

Comments on CPG RM 10.9 Hydrodynamic QAPP  September 22, 2011
Comments on RTC for RM 10.9 Hydrodynamic QAPP September 29, 2011

Comments on CPG LRC SSP QAPP, Rev 0 October 12, 2011

Comments on CPG RM 10.9 Sediment QAPP, October 13, 2011

Rev 3, including 3 Field Modifications

Comments on CPG RM 10.9 Hydrodynamic October 14, 2011
QAPP, Rev 1

Comments on CPG RM 10.0 Hydrodynamic October 14, 2011
QAPP, Rev 2

Comments on CPG 2009 Bicaccumulation Tissue November 10, 2011

Chemistry Data Report Draft, 19 September 2011

Comments on CPG 2009 Fish and Blue Crab Tissue ~ November 11, 2011
Chemistry Data report Draft, 19 September 2011

Comments on CSC’ Proposed Correction Factor for ~ November 11, 2011
Dioxin/Furan Results
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